BID SUMMARY

Owner: CITY OF SELAH
Project: WELL NO. 7 REDEVELOPMENT - NEW WELL PUMP INSTALLATION
HLA Project No.: 19044B
Bid Opening Date: August 18, 2020

Item No.	Item Description	Unit	Quantity	ENGINEER'S ESTIMATE		BIDDER #1		BIDDER #2		BIDDER #3	
						General Industries, Inc. P.O. Box 13454 Spokane Valley, WA 99213		Schneider Equipement, Inc. DBA Schneider Water Services 21881 River Road NE St. Paul, OR 97137		Bestebreur Bros. Construction, Inc. P.O. Box 612 Grandview, WA 98930	
				Unit Price	Amount	Unit Price	Amount	Unit Price	Amount	Unit Price	Amount
1	Minor Change	FA	EST.	$5,000.00	$5,000.00	$5,000.00	$5,000.00	$5,000.00	$5,000.00	$5,000.00	$5,000.00
2	Mobilization	LS	1	$20,000.00	$20,000.00	$10,648.00	$10,648.00	$10,000.00	$10,000.00	$13,818.00	$13,818.00
3	Well Pump and Motor, Complete	LS	1	$100,000.00	$100,000.00	$127,508.00	$127,508.00	$108,400.00	$108,400.00	$144,400.00	$144,400.00
4	Piping, Fittings, and Valves, Complete	LS	1	$30,000.00	$30,000.00	$32,011.00	$32,011.00	$54,900.00	$54,900.00	$42,536.00	$42,536.00
5	Electrical and Control System, Complete	LS	1	$40,000.00	$40,000.00	$43,399.00	$43,399.00	$53,300.00	$53,300.00	$41,704.00	$41,704.00
6	Record Drawings (Minimum Bid $250.00)	LS	1	$250.00	$250.00	$250.00	$250.00	$1,500.00	$1,500.00	$250.00	$250.00
7	O&M Manuals (Minimum Bid $250.00)	LS	1	$250.00	$250.00	$250.00	$250.00	$1,500.00	$1,500.00	$250.00	$250.00
			BID SUBTOTAL		**$195,500.00**		**$219,066.00**		**$234,600.00**		**$247,958.00**
			8.3% STATE SALES TAX		**$16,226.50**		**$18,182.48**		**$19,471.80**		**$20,580.51**
			BID TOTAL		**$211,726.50**		**$237,248.48**		**$254,071.80**		**$268,538.51**

ENGINEER'S REPORT

Competitive bids were opened on August 18, 2020. All bids have been reviewed by this office.

We recommend the contract be awarded to: General Industries, Inc.

Project Engineer

8/18/2020
Date

HLA
Engineering and Land Surveying, Inc.

*Bid results can be found at: www.hlacivil.com

ADDITIONAL BID TOTALS

BIDDER	BID TOTAL
Industrial Construction of Washington	NON-RESPONSIVE

*Highlighted amounts have been corrected.