


BID SUMMARY						BIDDER #1		BIDDER #2		BIDDER #3					
Owner: EAST VALLEY SCHOOL DISTRICT NO. 90 Project: EAST VALLEY CENTRAL FIELD MODIFICATIONS HLA Project No.: 16070 Bid Opening Date: July 19, 2016						Granite Construction Company 80 Pond Road Yakima, WA 98901		Kearby Wetch Construction, LLC 207 West Yakima Avenue Yakima, WA 98902							
Item No.	Item Description	Unit	Quantity	ENGINEER'S ESTIMATE		Unit Price	Amount	Unit Price	Amount	Unit Price	Amount				
				Unit Price	Amount										
SCHEDULE A - BASE BID															
1	Field Modifications	LS	1	\$166,000.00	\$166,000.00	\$215,200.00	\$215,200.00	\$237,759.00	\$237,759.00		\$0.00				
SCHEDULE A SUBTOTAL					\$166,000.00		\$215,200.00		\$237,759.00		\$0.00				
STATE SALES TAX 7.9%					\$13,114.00		\$17,000.80		\$18,782.96		\$0.00				
SCHEDULE A TOTAL					\$179,114.00		\$232,200.80		\$256,541.96		\$0.00				
ADDITIVE SCHEDULE B - ADDITIVE BID ITEMS															
2	Long Jump Rubber Synthetic Surfacing	LS	1	\$2,500.00	\$2,500.00	\$7,300.00	\$7,300.00	\$6,864.00	\$6,864.00		\$0.00				
3	High Jump Asphalt Pad with Rubber Synthetic Surfacing	LS	1	\$4,000.00	\$4,000.00	\$24,300.00	\$24,300.00	\$30,228.00	\$30,228.00		\$0.00				
4	Discuss Cement Conc. Slab 6-Inch Thick	LS	1	\$1,200.00	\$1,200.00	\$6,000.00	\$6,000.00	\$2,852.00	\$2,852.00		\$0.00				
5	Strip Grass Surfacing and Install Hydroseed	LS	1	\$110,000.00	\$110,000.00	\$43,200.00	\$43,200.00	\$52,000.00	\$52,000.00		\$0.00				
ENGINEER'S REPORT						ADDITIONAL BID TOTALS									
<p>Competitive bids were opened on July 19, 2016. All bids have been reviewed by this office. We recommend rejection of all bids and rebidding again in January 2017.</p> <p><i>[Signature]</i> Project Engineer</p> <p style="text-align: right;"><i>7-19-16</i> Date</p> <p style="text-align: center;"></p> <p>* Bid results can be found at: www.hlacivil.com</p>						BIDDER						BID TOTAL			
						* Highlighted amounts have been corrected.									